
Hyde St Fuel Dock Reopening

July 2026

Presentation to Fisherman’s Wharf 
Advisory Committee



Marina Improvement & Remediation Project

Key Dates
4/30/2027: Fuel Dock and East Harbor Marina Closed
5/1/2027: Construction Activities Commence 
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Schedule and Milestones

Timeline for Opening Hyde Street Harbor with Both Fuels
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Milestone Anticipated 
completion Date

Public Outreach/Coordination 
with RPD and First Responders Ongoing

Lease Negotiations with Pilot Thomas 08/30/26

Permitting and CEQA 09/15/26

Port Commission Approval 09/15/26

Board of Supervisors Approval 12/15/26

Construction Start 01/01/27

Earliest Operable for service 05/30/27



Thank you
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